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Project Name: DHS Vocational Rehabilitation Information System Replacement 

Agency: Department of Human Services 

Business Unit/Program Area: Division of Vocational Rehabilitation  

Project Sponsor: Russ Cusack 

Project Manager: Pamela Anderson 

 

Objectives 

Project Objectives 

Measurements 

Met/ 

Not Met Description 

1.1 Address challenges to staff in-
efficiences and the case service 
delivery process as noted in RSA 
2009 Observation 1 

 

 

MET 

Automatic real time notification capability to advise staff in place. 

 

Spell check capabilities and higher level word processing in place 

 

3.1 Be prepared for the eventual 
and strategic planned event for the 
discontinuation of  use of mainframe 
technology. 

 

MET 

Mainframe CPU CICS usage costs against VRIS data has decreased 
by 75% after two months from implementation and will decrease to 
zero after 4 months. (Only 1 signon remains with access. VRIS will be 
removed from mainframe) 

 

Project Objectives 

Measurements 

Met/ 

Not Met Description 

1.1 Address challenges to staff in-
effiences and the case service 
delivery process as noted in RSA 
2009 Observation 1 

 

Survey in 
6 months 

80% of survey respondents will indicate added efficiencies and system 
is not cumbersome 

2.1 Reports submitted to RSA are in 
compliance with reporting 
requirements 

 

Submit in 
Nov 2014 

FFY2014 RSA911, RSA2 and RSA70B Federal reports will be 
accepted 

 

Schedule 

Met/ 

Not Met 

Baseline Schedule Start 

 

Baseline Schedule 

End 

 

Actual Schedule 

(in Months) 
Variance 
Baseline 

 Met Execution start 11//2012 

 

Planning start  4/2012 

Execution end 4/2014 

 

Planning end 10/2012 

   18 months 

 

     7 months 

On Schedule 

No variance 
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 RFP phase start 7/1/2011 RFP phase end 3/2012      9 months  

Cost 

Budget Objectives 

Met/ 

Not 
Met Original Baseline Budget Final Baseline Budget Actual Costs 

Variance 
to 

Original 
Baseline 

Variance to 
Final Baseline 

 

 

 

Met 

Planning:  $337,310.67 

Execution:$2,062,689.33 

Mgmt Res     $100,000 

 

TOTAL $2,500,000 

Planning: $337,310.67 

Execution:$2,062,689.33 

Mgmt Res  $100,000 

 

TOTAL $2,500,000 

Planning: $337,310.67 

Execution: $1,653,684.39 

Mgmt Res    0 

 

TOTAL $1,990,995 

 

19.7 % 

UNDER 

 

19.7 % 

UNDER 

 

Scope 

Number of baseline deliverables. 52 

Number of deliverables delivered at project completion. 52 

Number of scope changes in the post-planning phases. 0 

 

Major Scope Changes 

Only scope changes that occurred were during planning phase.  This resulted in the removal of some functional 
requirements as the result of a decision to remove interface between VR system and MMIS and the additional of 
Social Security Reimbursement module.  The combined change was did not affect the schedule and adjusted the 
overall contract costs with vendor. 

. 

Quality 

Number of defects/quality issues identified after delivery. 3 medium / minor 

Number of success measures identified in the Business Case that were satisfied 

or achieved at project completion. 

14 All were met 
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Lessons Learned 

Areas of consideration to AVOID or MITIGATE challenges for future projects  

1. Just in time training(s) and awareness for project team members on orientation, functionality and contextual use of 
new tools  

2. Awareness of technology issues that can arise and impact to training when using wireless network connections 
during end user classroom training situations.  Consider pros and cons of holding training onsite in a classroom 
using hard wired computers. 

3. Consider timing and challenges when authoring online courses as part of the statewide training strategy. 
4. When using vendor provided templates, give careful review to ensure they are modified to account for specific 

needs, workflows and requirements 

Areas of consideration to MAXIMIZE outcomes and reduce challenges for future projects  

1. Appropriate staffing of project.  The right number of resources with the right skills. 

2. Effective organizational adoption and communication strategies to and with all stakeholders, especially the staff 
who will be using the system.  

3. Detailed and thoughtful approach for data conversion to ensure data is successfully converted. 

4. Select best of breed vendor with demonstrated experience and successful implementation history.  Ensure RFP is 
well written to include detailed functional requirements, clearly defined scope and points assigned to sections of 
RFP to weight areas appropriately.  Ensure contract includes detailed acceptance criteria for all deliverables and 
outlined clear expectations for both vendor and agency. 

5. Ensure stakeholders are ready and prepared for the change. 
 

 

Success Stories 
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Alliance Enterprise Executive comments:  

 I appreciated having the acceptance criteria outlined in the statement of work. From a contract perspective, it 
ensured that all contractual requirements were in ‘one place.’ I’m not sure of how this helped/impeded the 
Requirements Traceability Matrix because I was not part of that process 

 I think the team formed by DHS/DVR was exceptional!  I appreciated the organizational structure: 

o PM (Pam) that was very experienced in PM, experienced with DHS and also a DHS executive 
o PM separate from the primary business lead (Warren) 
o Primary technical lead (Gary) throughout the project insured consistency and helped coordinate others 
o Second PM resource to help with day-to-day management and testing (Erik) 

Project sponsor (Russ) who stayed involved (ex: attended most team meetings) and would make quick 
decisions 

Closeout Stakeholder survey results. 

 83.3% of respondents identified all business needs and objectives were accomplished. Happy with outcome. 

 General survey comments include: 
o I loved working with the project team. You brought together a great mix of people (VR, ITD, Alliance, etc.) 

so project decisions could be worked out efficiently. 
o I do like the finished product. Have had positive feedback from co-workers. Everyone really worked hard 

on this long and tedious process. Thank you to Everyone that was involved in the project. 
o Add “incredibly” in-front of the Successful word and I think you have it  
o Having the acceptance criteria on each deliverable was wonderful. 
o This has been one of the most successful projects and one of the best project teams I've had the pleasure 

to work with. The project was very well managed, there was support from the top down and from the 
bottom up. All involved were good to work with and dedicated to the project. With all having a positive 
attitude and working towards success, I believe we accomplished what we set out to do in a very good 
way. 

 

 


